

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Name: SUJAN ANJANKUMAR

SRN: PES1UG24CS632

SECTION:5K

Course: Software Engineering

Project: Peer-to-Peer Carpooling and Expense Splitter

Lab: Lab 2 – Agile Backlog Creation & Sprint
Simulation in Jira


1. Jira Backlog – Epics and User Stories


The Jira project used for this lab is “Peer-to-Peer Carpooling and Expense Splitter”. The User Stories were derived from the five functional requirements in Lab 1.

Issue	Type	Epic / Parent	Story Points	Priority
PTPCAES-4	Story	Carpool Ride Management	5	High
PTPCAES-5	Story	Carpool Ride Management	5	High
PTPCAES-6	Story	Ride Matching & Requests	8	High
PTPCAES-7	Story	Ride Matching & Requests	3	Medium
PTPCAES-8	Story	Carpool Expense Sharing	3	Medium

Epics created:

- Carpool Ride Management
- Ride Matching & Requests
- Carpool Expense Sharing





2. Story Point and Priority Assignments

Priority levels were assigned according to the user impact and the priorities of the corresponding Lab 1 functional requirements. FR-001, FR-002 and FR-003 are High priority, while FR-004 and FR-005 are Medium priority.

User Story	Related FR	Story Points	Priority
Create Carpool Ride (PTPCAES-4)	FR-002	5	High
Search Available Carpool Rides (PTPCAES-5)	FR-003	5	High
Calculate Route Compatibility (PTPCAES-6)	FR-001	8	High
Send Ride Request (PTPCAES-7)	FR-004	3	Medium
Calculate Fuel Cost Share (PTPCAES-8)	FR-005	3	Medium

Total Story Points: 24

	Work	Assignee	Priority	Story point est...
PTPCAES-1	Carpool Ride Management	Unassigned	Medium	None
PTPCAES-4	Create Carpool Ride	Unassigned	Highest	5
PTPCAES-5	Search Available Carpool Rides	Unassigned	Highest	5
PTPCAES-2	Ride Matching & Requests	Unassigned	Medium	None
PTPCAES-7	Send Ride Request	Unassigned	Medium	3
PTPCAES-6	Calculate Route Compatibility	Unassigned	Highest	8

☐	PTPCAES-6 Calculate Route Compatibility	Unassigned	Highest	8	SA Sujan Anjankum
☐	PTPCAES-3 Carpool Expense Sharing	Unassigned	Medium	None	SA Sujan Anjankum
☐	PTPCAES-8 Calculate Fuel Cost Share	Unassigned	Medium	3	SA Sujan Anjankum

3. Sprint 1 – Sprint Board

Sprint 1 was created and the selected User Stories were moved through the Scrum workflow from To Do to In Progress and Done.

Sprint: PTPCAES Sprint 1

Stories completed: 3

Story Points completed: 16 / 16

PTPCAES Sprint 1 30 Aug – 30 Aug (3 work items)		0 0 16	Complete sprint	...
PTPCAES-5	Search Available Carpool Rides	Carpool Ride Mana...	Done	5
PTPCAES-7	Send Ride Request	Ride Matching & R...	Done	3
PTPCAES-6	Calculate Route Compatibility	Ride Matching & R...	Done	8
+ Create				

Search

+ Create

See plans

Ask Rovo

Spaces

Peer-to-Peer Carpooling and Expense Splitter

Summary List Board Backlog Development Forms Timeline Docs Reports

Search board

SA

Filter

Group

Complete sprint

To Do 5

Create Carpool Ride

Parent

Carpool Ride Management

PTPCAES-4 5

Search Available Carpool Rides

Parent

Carpool Ride Management

+ Create

In Progress 0



+ Create

In Review 0

+ Create

Done 0

+ Create



4. Sprint 2

Sprint 2 was created and simulated in Jira as the second sprint of the project

Sprint: PTPCAES Sprint 2

Stories completed: 2

Story Points completed: 8 / 8

PTPCAES Sprint 2

29 Aug – 30 Aug (2 work items)

800Complete sprint...

PTPCAES-8

Calculate Fuel Cost Share

Carpool Expense S...

To Do

3

PTPCAES-4

Create Carpool Ride

Carpool Ride Mana...

To Do

5

+ Create

Spaces

Peer-to-Peer Carpooling and Expense Splitter

...

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports+

Search board

SA

Filter

Group

Complete sprint

To Do2

Calculate Fuel Cost Share

Parent

Carpool Expense Sharing

PTPCAES-8

3

Create Carpool Ride

Parent

Carpool Ride Management

PTPCAES-4

5

+ Create

In Progress0

+ Create

In Review0

+ Create

Done3

Search Available Carpool Rides

Parent

Carpool Ride Management

PTPCAES-5

5

Send Ride Request

Parent

Ride Matching & Requests

+ Create

Search

+ Create

See plans

Ask Rovo

1

SA

Spaces

Peer-to-Peer Carpooling and Expense Splitter

...

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports+

Search board

SA

Filter

Group

Complete sprint

To Do1

Create Carpool Ride

Parent

Carpool Ride Management

PTPCAES-4

5

+ Create

In Progress1

Calculate Fuel Cost Share

Parent

Carpool Expense Sharing

PTPCAES-8

3

+ Create

In Review0

+ Create

Done3

Search Available Carpool Rides

Parent

Carpool Ride Management

PTPCAES-5


5

Send Ride Request

Parent

Ride Matching & Requests


+ Create



5. Burndown Chart

The Lab 2 handout specifically requires a Burndown Chart under Reports. The final submission should contain the Burndown Chart screenshot rather than the Burnup Report.

SPRINT 1: BURNDOWN CHART



SPRINT 2:
BURNDOWN CHART:



6. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The Story Points represented the relative effort, complexity and uncertainty of the User Stories. The 8-point route compatibility story was estimated as more complex, while the 5-point and 3-point stories represented comparatively lower effort. **Sprint 1 was completed with 16 Story Points.**

2. Was your backlog well-prioritized?

Yes. The priorities were assigned based on the priorities of the corresponding Lab 1 functional requirements. FR-001, FR-002 and FR-003 were High priority, while FR-004 and FR-005 were Medium priority.

3. How did your simulated sprint align with your plan?

The three selected User Stories were added to Sprint 1 and progressed through the Scrum workflow from To Do to In Progress and Done. Sprint 1 was completed with 3 User Stories, totaling 16 Story Points. The remaining two User Stories were included in Sprint 2 for further sprint simulation.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart shows the amount of remaining work against the ideal progress line. It helps identify whether the team is progressing as planned and gives an indication of the team's capacity to complete the committed Story Points within the sprint.

